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Tasks 693: Lit. Review Peer Edits Assigned 100%

Tasks 696: Lit. Review Peer Edits Assigned 100%

Tasks 698: Lit. Review Peer Edits Assigned 100%

Tasks 699: Lit. Review Peer Edits Assigned 100%

Tasks 831: Lit. review Assigned 100%

Tasks 833: Problem analysis Approved 100%

Tasks 1004: Section II(lit rev)  (...) Assigned 100%

Tasks 887: Section III- Alternative  (...) Assigned 100%

Tasks 1061: Alternative Solutions Assigned 100%

Tasks 1059: Alternative Solutions Assigned 100%

Tasks 854: Section IV Assigned 100%

Tasks 890: Buy Materials Assigned 100%

Tasks 891: Begin Building Assigned 100%

Tasks 1067: Pugh Method? Proposed 100%

Tasks 856: Section V Assigned 100%

Tasks 1087: Building Assigned 100%

Tasks 857: Poster Draft Due Assigned 100%

Tasks 1119: Section 5 Doc.  Proposed 100%

Tasks 863: Deliverables Assigned 100%

Tasks 866: Portfolio/Appropedia  (...) Assigned 100%

Tasks 864: Digital Delivarables Assigned 100%

Tasks 861: Final Poster Assigned 100%

Tasks 862: Work on Presentation Assigned 100%

Tasks 868: Press Event Assigned 0%
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